



Procurement Services  
 Lucas Administrative Center, 617  
 1 Nunn Drive  
 Highland Heights, KY 41099  
 859.572.6605  
 FAX 859.572.6995

**ADDENDUM NO: 5**

**IFB/RFP No:** ITB NKU-14-2022

**Project /Commodity:** Residence Hall Security  
 Camera Installation

**Date:** 02/01/2022

**Due Date:** 02/07/2022 @ 2PM ET

**BIDDER/RESPONDER SHALL CONFORM TO THE FOLLOWING CHANGES AS SAME SHALL BECOME BINDING UPON THE CONTRACT TO BE ISSUED IN RESPONSE TO THIS INVITATION FOR BID.**

**ITB: NKU-14-2022 Residence Hall Security Camera Upgrade Questions & Answers**

<p>What are the project start and end expectations?</p>	<p>The following is added to Section 3.43 of the RFP:</p> <p>The ITB will be awarded in February 2022. Work will be scheduled to begin shortly after the award estimating a March/April 2022 start date.</p> <p><b>The preferred completion date for all work is 6/30/2022.</b></p> <p><b>If all work cannot be completed by 6/30/2022, all work must be completed by no later than Monday 8/15/2022.</b></p> <p>NKU understands that supply chain issues may cause delays. Bidders should indicate their level of confidence to complete the job within these timeframes, or provide assurances of when the work will be completed.</p> <p>If work is not completed by 8/15/2022 or a date predetermined, NKU may impose liquidated damages to the contractor-at-fault for the delay up to \$100.00USD/workday. Such damages will be determined solely at the discretion of NKU based on the circumstances of the delay.</p> <p>Winning bidder shall submit a construction schedule prior to issuance of a PO. Both NKU and the contractor must sign off on the schedule. Schedule shall include allowance for any supply chain issues.</p>
---	--